Grantee: Rhode Island

Grant: B-13-DS-44-0001
January 1, 2020 thru March 31, 2020 Performance

Grant Number: Obligation Date: Award Date:
B-13-DS-44-0001

Grantee Name: Contract End Date: Review by HUD:

Rhode Island Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$19,911,000.00 Active Laura Sullivan

LOCCS Authorized Amount: Estimated PI/RL Funds:

$19,911,000.00

Total Budget:
$19,911,000.00

Disasters:

Declaration Number
FEMA-4089-RI

Narratives
Disaster Damage:

HURRICANE SANDY IMPACTS Hurricane Sandy (FEMA-4089-DR) made landfall in New Jersey on Monday, October 29, 2012. Its
enormous dimensions (tropical force winds spanned almost 900 miles) created widespread devastation and affected approximately 300,000
Rhode Island residents, or 28% of the State's population. Fortunately, there were no fatalities. Mandatory local evacuations were ordered in
eight communities. Approximately 122,000 homes and businesses lost electricity as a result of the storm. An estimated 40,000 remained
without power for two or more days. The highest concentration of damages resulting from Hurricane Sandy and its storm surge were located
in the southern coastal communities of Newport and Washington Counties (Towns of Westerly, New Shoreham, Charlestown, South
Kingstown, Narragansett, and the City of Newport) (See Figure 1). The majority of the damages in these areas occurred from storm surge and
wind damage. The storm surge destroyed houses and businesses, damaged pilings and deck supports, blew out walls on lower levels, and
moved significant amounts of sand and debris into homes, businesses, streets, and adjacent coastal ponds. Septic systems were damaged
and underground septic tanks were exposed, creating potential hazardous material exposure. Wind damage left downed trees and branches
on homes, businesses, utility lines, and roadways. The National Guard restricted entry to the community of Misquamicut (located in the Town
of Westerly) due to the devastation. In addition to severe impacts to homes and businesses, public buildings, roads, bridges, and related
infrastructure experienced extensive impacts. Applications for FEMA Public Assistance indicate over $7.7 million in losses to public property.
Large scale disruptions of normal community functions and services resulted. Hurricane Sandy's storm surge, damage, and debris closed
local and State roads along the coast for varying lengths of time. Sections of Atlantic Avenue in Westerly, Corn Neck Road in New Shoreham,
Surfside Avenue in Charlestown and Sachuest Point Road in Middletown were inaccessible by vehicle. The State's ports were temporarily
closed and ferry service to New Shoreham was cancelled for several days. The U.S. Fish and Wildlife Refuge at Sachuest Point remained
closed for over six months after Hurricane Sandy swept Rhode Island. Sections of Newport's famous Cliff Walk and Narragansett's seawall
were damaged. In Washington County, Charlestown, Narragansett, New Shoreham, South Kingstown, and Westerly suffered extensive
beach erosion. Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries. Public facilities,
beaches, and parks in both counties must be restored to attract the visitors that support these local industries. RESPONSE Municipalities,
voluntary organizations, state agencies, and FEMA mobilized immediately. Municipal officials worked around the clock to coordinate and
implement debris removal, emergency response, volunteer assistance, infrastructure repairs, damage assessments, information
clearinghouses, and other response efforts. R.l. Emergency Management Agency (RIEMA) opened the Emergency Operations Center and
activated volunteer structural damage assessmentteams. RIEMA and FEMA established a Joint Fiel

Disaster Damage:

d Office that remained open through February 2013. Disaster Recovery Centers were opened to provide assistance to survivors. The
Department of Emergency Management (DEM) and the Coastal Resources Management Council (CRMC) expedited permitting, waived fees,
and coordinated onsite septic system assessments with the Towns of Westerly and Charlestown. Rhode Island Volunteer Organizations
Active in Disaster (Rl VOAD) provided an assistance hotline through 2-1-1/United Way.

Recovery Needs:
9.pdf.

OHCD will provide information on actions taken to affirmatively further fair housing in future quarterly reports.
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Recovery Needs:
HOUSING UNMET NEEDS

Physical damages and indirect impacts both contribute to unmet housing needs. Estimated unmet housing needs exceeded federal
assistance by over $8 million. VOAD and the two community development corporations that operate the majority of CDBG Housing
Rehabilitation Programs in Washington and Newport Counties have experienced limited demand for assistance.

Specific unmet housing needs identified to date include:
Damages and debris removal at transitional housing and public housing authorities;
Rehabilitation/mitigation of private homes occupied by LMI households;
Flood risk identification;
Financial counseling; and
New construction of affordable housing outside of flood hazard areas.

Hurricane Sandy caused roof damage at non-profit, scattered site housing and Public Housing Authority properties across both counties that
was not fully covered by insurance. At Newport Housing Authority, on-site utilities were damaged. In Narragansett, housing authority units
and four town-owned single family residences were damaged. In South Kingstown, four transitional housing units were damaged.

RI VOAD has resolved or referred Sandy residential cases in Washington and Newport Counties. Rl VOAD member organizations are
encouraged to refer potentially eligible cases with unmet needs to the appropriate community development corporation (CDC) or municipality
for submission to OHCD. To date, CDCs and municipalities have received several requests for repairs.

Occupants of housing in 100-year floodplains or Special Flood Hazard Areas (SFHA) and LMI areas are doubly disadvantaged. These two
pre-existing conditions make these areas especially vulnerable to tropical systems and other storm events. The lack of financial resources
combined with low-lying housing and infrastructure inhibits long-term recovery from Hurricane Sandy. These areas are further stressed by the
impact of increasing flood insurance rates.

Owners of many older, non-conforming structures covered by the National Flood Insurance Program (NFIP) may face flood insurance
increases of up to 18% per year, depending upon the flood zone where the structure resides as well as date and type of construction. These
increased costs on residents and communities with high rates of housing cost burden could result in the displacement of LMI households and
increased risk of homelessness. This would create an untenable situation for impacted households, and would destabilize long-term
Hurricane Sandy recovery in these affected areas.

Using GIS data, RIEMA has estimated that there are over 800 residential buildings in the area impacted by Hurricane Sandy that meet the
following criteria: 1) located in 100-year floodplains/Special Flood Hazard Areas (SFHA); and 2) located in predominately LMI census
geographies. At an estimated $600 per structure, the projected cost of flood risk identification for qualifying structures exceeds $487,000.

p>p>,
The number of residential structures in these areas demonstrates the need for services and activities that reduce flood risk and enable
informed decision-making about mitigation

Recovery Needs:

roofing measures are based on elevation certificates. Residents of LMI census areas do not have the resources to obtain elevation
certificates. Without elevation certificates, LMI households face uncertain increases in the costs of flood insurance premiums (or rents) and
unknown mitigation costs. Consequently, they are unable to make informed housing decisions.

Construction of new affordable housing in the Sandy impacted area will provide an alternative to LMI households that choose to remain in the
area, but relocate outside of special flood hazard areas.

Hurricane Sandy demonstrated the shortage of homeless shelter beds in Washington County, specifically the Westerly area. Despite the
cancellation of public bus service, the WARM Shelter in Westerly was at 105% capacity. The Westerly area had insufficient homeless shelter
beds for individual adults to meet the need during Hurricane Sandy. Just over three months later, during Winter Storm Nemo, WARM's
individual and family shelters were at 100% capacity.

The majority of the State's housing stock dates to 1970 or earlier. Residential buildings damaged by Sandy may also have code violations,
lead, or asbestos that can be remediated with CDBG-DR funds. Funded residential rehabilitation projects will be assessed for other housing
needs.

Likely barriers to housing recovery include:
Imminent changes to FEMA maps, base flood elevations, and NFIP insurance rates;
Uncertainty regarding future flooding risk;
Need for quantitative evaluation of flood risk;
Cost of elevating structures;
Pre-existing violations of current building/fire codes; and
Presence of lead and asbestos in older homes, and mold in flooded homes.

OHCD will continue to outreach to communities and housing providers to ensure all eligible unmet needs in public housing, HUD-assisted
housing, McKinney-Vento funded shelters, housing for the homeless, and other affordable housing units are supported with CDBG-DR funds.
By allocating funds to LMI activities and activities meeting other National Objectives in roughly equal proportions, the State is encouraging
timely identification of eligible housing activities that benefit low and moderate income households.

Since vacation homes are not eligible for CDBG-DR funds, no assessment of vacation home unmet needs was conducted.

PUBLIC FACILITIES & INFRASTRUCTURE UNMET NEEDS

Unmet public facilities and infrastructure needs identified to date include stormwater system repairs, public facilities repair and mitigation, road
projects, restoration of coastal features, replacement of trees, and FEMA Public Assistance match. FEMA Public Assistance requires a 25%
match, or an estimated $3.16 million. Outreach to municipalities and
staeagenciesesletitionery$1mliniumtpbifaiiisndifasrcurnes&bs&ml/g;/&pt;/&m;pt&ml/&ma;;/&sm;;/&m;pt&ml/g;&ml/g;&t&mapt&ml/&a;;/&m;pt&a
pt&mg;/&p;;/&ma;; ThempcsoHriaeSad,Hricnleeanohrrensomvethvhglgtevnrberadasstrwirpmsaioseetiasbttin,adrcetoafciiis&spbs; WseladSotKn
sowhvietfeadiinlmjrPblcFciiisadlfatutrpojcshaaeieiilfrFEAP.ns;
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Recovery Needs:

/p>

Likely barriers to the recovery of public facilities and infrastructure are:
Limited resources to mitigate facilities/infrastructure during recovery;
Uncertainty about future flood risks due to increased storm activity, climate change, and sea level rise;
Limited municipal capital budgets after extended recession and repeat storm events; and
Burden on municipal capacity for smaller and most impacted communities.

ECONOMIC DEVELOPMENT UNMET NEEDS

Given the preliminary damage assessment, SBA and State loans, and Greater Westerly Chamber Foundation grants are not sufficient to
restore small businesses damaged by Hurricane Sandy. OHCD is reviewing three economic recovery proposals received to date and
anticipates funding economic recovery projects in amendments to this Action Plan.

Actual unmet physical damage needs are undetermined, due to lack of data. Likely barriers to small business recovery include:
Limited insurance benefits, due in part to locations in special flood hazard areas;
Septic system reconstruction requirements (costs and siting);
Shortage of a workforce trained in the design, construction, and maintenance of green infrastructure;
Dependence on seasonal cash flow; and
Dependence on coastal beaches and other tourist attractions damaged by Hurricane Sandy.

As additional data becomes available, OHCD will work to identify additional unmet needs that if met, will retain or create jobs for LMI persons.

Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries. Public facilities, beaches, and
parks in both counties must be restored to attract the visitors that support these local industries.

FAIR HOUSING

The State of Rhode Island is cognizant of federal requirements to affirmatively further fair housing. In CDBG and CDBG-DR contract
documents, OHCD requires sub-recipients to take action(s) to affirmatively further fair housing. In order to receive assistance from the state,
all subsidized units must be available to the general public and must be marketed pursuant to an approved affirmative fair marketing plan.
(This requirement does not apply to units exempt under federal law, such as owner-occupied units.) At a minimum, such a plan must include
an analysis of those populations less likely to apply for housing in the area in which the development is located and a targeted marketing
program to reach those populations. In addition to the affirmative fair marketing plan, the housing must be distributed in accordance with an
approved resident selection plan that is fair, open and transparent.

Overthecourse of thelastfiveyears,RhodelslandhasengagedinanumberofproactiveactivitiestopromoteFair Housing:
educationandoutreach,includingFairHousingstakeholdersmeetings;

production ofa TechnicalAssistanceKit, availableatFairHousingRI.org;and

establishmentofa Statepolicyon Affirmative MarketingofLow-and Moderate-
IncomeHousingavailableatwww.rhodeislandhousing.org/filelibrary/FHpolicy_jointstatement_06250

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $19,911,000.00

Total Budget $0.00 $19,911,000.00

Total Obligated ($3,400.00) $19,907,600.00

Total Funds Drawdown $28,830.67 $19,805,346.10
Program Funds Drawdown $28,830.67 $19,805,346.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $28,830.67 $19,805,346.10

Most Impacted and Distressed Expended $11,770.58 $16,148,535.90

Match Contributed $0.00 $5,665,469.19

3
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

Target

$0.00
$2,986,650.00
$3,982,200.00
$995,550.00

Actual
62.97%
63.16%
$5,665,469.19
$0.00
$3,811,619.86
$978,148.89

$15,132,360.00

$16,235,186.45

The State continues to provide technical assistance to grantees on an ongoing basis via telephone and email. This
quarter, one activity was closed out and closeout documentation is being assembled for one more. The remaining

activity is underway.

Project Summary

Project #, Project Title

This Report

Program Funds

Drawdown
1, R1_Administration $0.00
1-AP-V11, R7_Administration $0.00
1-AP-V13 (Ext), R7_Administration (Ext) $14,713.23
1-AP-V3, R2_Administration $0.00
1-AP-V4, R3_Administration $0.00
1-AP-V4 (Ext), R3_Administration (Ext) $0.00
1-AP-V5, R4_Administration $0.00
1-AP-V7, R5_Administration $0.00
2, R1_Public Facilities and Infrastructure $0.00
2-AP-V11, R7_Public Facilities and Infrastructure $0.00
2-AP-V13 (Ext), R7_Public Facilities and Infrastructure (Ext) $0.00
2-AP-V3, R2_Public Facilities and Infrastructure $0.00
2-AP-V4, R3_Public Facilities and Infrastructure $0.00
2-AP-V4 (Ext), R3_Public Facilities and Infrastructure (Ext) $0.00
2-AP-V5, R4_Public Facilities and Infrastructure $0.00
3, R1_Housing $0.00
3-AP-V11, R7_Housing $0.00
3-AP-V13 (Ext), R7_Housing (Ext) $0.00
3-AP-V3, R2_Housing $0.00
3-AP-V4, R3_Housing $0.00
3-AP-V4 (Ext), R3_Housing (Ext) $0.00
3-AP-V5, R4_Housing $0.00
5, R1_Public Services & Code Enforcement $0.00
5-AP-V4, R3_Public Services & Code Enforcement $0.00
6-AP-V11, R7_Planning $0.00
6-AP-V13 (Ext), R7_Planning (Ext) $14,117.44
6-AP-V3, R2_Planning $0.00
6-AP-V4, R3_Planning $0.00
6-AP-V5, R4_Planning $0.00

To Date

Project Funds
Budgeted

$40,000.00
$100,748.55
$71,995.44
$213,857.13
$259,343.09
$76,799.77
$184,698.37
$48,107.65
$559,071.22
$1,716,518.26
$970,527.88
$1,837,025.89
$2,571,773.89
$2,042,702.76
$778,609.98
$2,303.23
$708,066.09
$26,255.00
$203,712.79
$1,142,087.03
$1,084,853.61
$2,326,381.06
$24,237.55
$0.00
$1,021,337.57
$462,170.21
$437,398.11
$77,368.85
$448,255.59

Program Funds

Drawdown

$40,000.00
$100,748.55
$54,594.33
$213,857.13
$259,343.09
$76,799.77
$184,698.37
$48,107.65
$559,071.22
$1,716,518.26
$970,527.88
$1,837,025.89
$2,571,773.89
$2,042,702.76
$778,609.98
$2,303.23
$708,066.09
$25,855.00
$203,712.79
$1,142,087.03
$1,084,853.61
$2,326,381.06
$24,237.55
$0.00
$1,021,337.57
$374,317.42
$437,999.19
$77,368.85
$448,255.59
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6-AP-V7, R5_Planning $0.00 $299,192.35 $299,192.35
6-AP-V9, R6_Planning $0.00 $175,000.00 $175,000.00
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Activities

Project #/ 1-AP-V13 (Ext) / R7_Administration (Ext)

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
1-AP-V13 (Ext)
Projected Start Date:
04/01/2019

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
State of Rhode Island2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

State grant administration, including closeout.

Location Description:

RI-08
R7E_Administration

Activity Status:
Under Way
Project Title:

R7_Administration (Ext)
Projected End Date:

12/31/2020

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

Jan 1 thru Mar 31, 2020 To Date
N/A $71,995.44
$0.00 $71,995.44
($3,000.00) $68,995.44
$14,713.23 $54,594.33
$14,713.23 $54,594.33
$0.00 $0.00
$0.00 $0.00
$14,713.23 $54,594.33
$14,713.23 $54,594.33
$11,770.58 $43,675.46
$0.00 $0.00

State offices in Providence, supporting activities statewide.

Activity Progress Narrative:

The State continues to provide technical assistance to grantees on an ongoing basis via telephone and email. This quarter, one
activity was closed out and closeout documentation is being assembled for one more. The remaining activity is underway.
$3,000 temporarily deobligated to prevent Admin overdraw, in case total allocation expenditures are less than 100%.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number: BL-01

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

2-AP-V11

Projected Start Date:

06/01/2018

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

2-AP-V11 / R7_Public Facilities and Infrastructure

R7_Bristol Tanyard Brook Culvert

Activity Status:

Under Way

Project Title:

R7_Public Facilities and Infrastructure
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of Bristol

Jan 1 thru Mar 31, 2020 To Date
N/A $969,783.03
$0.00 $969,783.03
$0.00 $969,783.03
$0.00 $969,783.03
$0.00 $969,783.03
$0.00 $0.00

$0.00 $0.00
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Total Funds Expended $0.00 $969,783.03

Town of Bristol $0.00 $969,783.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Tanyard Brook floods an area of low-moderate income homes, damaging property and closing roads during high-intensity rain
events, including Hurricanes Sandy and Irene. As evidence of this flooding occurrence, during Hurricanes Sandy and Irene, the
Town distributed sand bags to properties within this neighborhood as depicted on the map and sand bag logs in the
application. Specifically, the sand bags were distributed to properties that are directly impacted by the brook. This project is
designed to remedy flooding that occurs in the Tanyard Brook neighborhood.

Phase 2A (the current proposed project) consists of replacing the existing culvert with a 3 ft x 8 ft box culvert from Richmond
Street to Garfield Avenue. The culvert will provide long-term relief from flooding for most storms (up to and including the 10-
year event), provide structural integrity, and will require minimal maintenance by the Town.

The Tanyard Brook Culvert Replacement Project was divided into Phases and includes the replacement of the entire existing
piped and stone-lined channel with a new concrete box culvert from the Reservoir to the outfall at Walker’s Cove in the
southern end of Bristol Harbor. Phase 1 work spanned from Garfield Avenue to the outfall in Bristol Harbor and was completed
in 2014. Phase 2 work will span from the Tanyard Reservoir and culminate where Phase 1 work left off at Garfield Avenue.
This grant supports Phase 2A from Garfield Avenue to Richmond Street.

V13c: Activity BL-01 split into two phases, BL-01 and BL-02, to match approved R7 extension. Total activity amount increased
by $49,885 to close a funding gap. The scope and beneficiaries remain the same.

Location Description:

Between Garfield Avenue and Richmond Street in the Town of Bristol, Bristol County (Statewide)

Activity Progress Narrative:

The Town is in the process of preparing/submitting closeout documentation. OHCD has provided technical
assistance. Closeout will be completed next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/1500

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NK-03

Activity Title: R7_Intrepid Drive Sewers

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

2-AP-V11 R7_Public Facilities and Infrastructure

Projected Start Date: Projected End Date:

01/01/2018 09/30/2019

Benefit Type: Completed Activity Actual End Date:

Area () 09/26/2019

National Objective: Responsible Organization:

Low/Mod Town of North Kingstown

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $191,829.59

Total Budget $0.00 $191,829.59

Total Obligated $0.00 $191,829.59

Total Funds Drawdown $0.00 $191,829.59
Program Funds Drawdown $0.00 $191,829.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $191,829.59

Town of North Kingstown $0.00 $191,829.59
Most Impacted and Distressed Expended $0.00 $191,829.59
Match Contributed $0.00 $4,066,600.13

Ancillary Activities

Program Income

Responsible Activity Title Account

Organization

Activity Type Project # Grantee Activity #

Construction/reconstruct]
Town of North Kingstown |ion of water/sewer lines|  2-AP-V4 (Ext) NK-01-E
or systems

R3E_Intrepid Drive

General Account
Sewers

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown. The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.

Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene. Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed. Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion." There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.

Construction of new 4,200 If of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing). Pump station components will be elevated above base flood elevation and/or flood-proofed. Replaces existing septic
for the two developments. Projected flow 34,730 gallons/day

(il Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



from housing units. CDBG-DR funds are proposed for 60% of force main and pump station costs, prorated to the projected flow
from the housing units as a percentage of overall projected flow.

June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance transferred to activity
# DEM-02 within DRGR Project 2-AP-V4.)

V7: Activity budget restored to $1,465,000. Offset no longer needed to meet obligation deadline.

March 2017: Activity included in approved R3 extension. Since no funds drawn to date, "E" designation added to activity title
and number.

V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated.
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases. The
NK-02 budget phase is now increased from $35,000 to $361,618. It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.

V12: Activity budgets for NK-01-E and NK-02 modified (see above). NK-02 moved to Round 7 Project to restore funding round
values.

August 2018: Adjustments to activities WY-10, WY-10-E, NK-01-E and creation of NK-03 (phase of NK-01-E) to meet
expenditure deadlines. Total budgets for Westerly Culverts and NK Intrepid Sewers remain the same.

V13c: Budget adjusted from $196,929 to $191,829 to prorate ADCs between phases of this project accurately.

Location Description:

Washington County. Intrepid Drive, North Kingstown.

Activity Progress Narrative:

Closed in prior quarter, with information reported previously.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
# of Linear feet of Public 0 8894/4200

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 2-AP-V13 (Ext) / R7_Public Facilities and Infrastructure (Ext)
Grantee Activity Number: BL-02
Activity Title: R7E_Bristol Tanyard Brook 2a
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
10
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2-AP-V13 (Ext)
Projected Start Date:
06/01/2018

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Bristol

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

R7_Public Facilities and Infrastructure (Ext)
Projected End Date:

03/31/2020

Completed Activity Actual End Date:

Responsible Organization:
Town of Bristol

Jan 1 thru Mar 31, 2020 To Date
N/A $553,252.88
$0.00 $553,252.88
$0.00 $553,252.88
$0.00 $553,252.88
$0.00 $553,252.88
$0.00 $0.00

$0.00 $0.00

$0.00 $553,252.88
$0.00 $553,252.88
$0.00 $0.00

$0.00 $0.00

Program Income

improvement

Respo_nsmle Activity Type Project # Grantee Activity # Activity Title Account
Organization

Rehabilitation/reconstru .
Town of Bristol ction of a public 2-AP-V11 BL-01 R7_Bristol Tanyard General Account

Brook Culvert

Association Description:
Two phases of same activity.

Activity Description:

Tanyard Brook floods an area of low-moderate income homes, damaging property and closing roads during high-intensity rain
events, including Hurricanes Sandy and Irene. As evidence of this flooding occurrence, during Hurricanes Sandy and Irene, the
Town distributed sand bags to properties within this neighborhood as depicted on the map and sand bag logs in the

application. Specifically, the sand bags were distributed to properties that are directly impacted by the brook. This project is
designed to remedy flooding that occurs in the Tanyard Brook neighborhood.

Phase 2A (the current proposed project) consists of replacing the existing culvert with a 3 ft x 8 ft box culvert from Richmond
Street to Garfield Avenue. The culvert will provide long-term relief from flooding for most storms (up to and including the 10-
year event), provide structural integrity, and will require minimal maintenance by the Town.
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The Tanyard Brook Culvert Replacement Project was divided into Phases and includes the replacement of the entire existing
piped and stone-lined channel with a new concrete box culvert from the Reservoir to the outfall at Walker’'s Cove in the
southern end of Bristol Harbor. Phase 1 work spanned from Garfield Avenue to the outfall in Bristol Harbor and was completed
in 2014. Phase 2 work will span from the Tanyard Reservoir and culminate where Phase 1 work left off at Garfield Avenue.

This grant supports Phase 2A from Garfield Avenue to Richmond Street.

V13c: Activity BL-01 split into two phases, BL-01 and BL-02, to match approved R7 extension. Total activity amount increased

by $49,885 to close a funding gap. The scope and beneficiaries remain the same.

Location Description:

Between Garfield Avenue and Richmond Street in the Town of Bristol, Bristol County (Statewide)

Activity Progress Narrative:

The Town is in the process of preparing/submitting closeout documentation. OHCD has provided technical

assistance. Closeout will be completed next quarter.

Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1500

Amount

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: WY-16

Activity Title: R7E_Westerly Misquamicut Drainage

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

2-AP-V13 (Ext) R7_Public Facilities and Infrastructure (Ext)

Projected Start Date: Projected End Date:

01/01/2019 04/30/2020

Benefit Type: Completed Activity Actual End Date:

Area () 03/24/2020

National Objective: Responsible Organization:

Urgent Need Town of Westerly

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $417,275.00

Total Budget $0.00 $417,275.00

Total Obligated $0.00 $417,275.00

Total Funds Drawdown $0.00 $417,275.00
Program Funds Drawdown $0.00 $417,275.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $417,275.00

Town of Westerly $0.00 $417,275.00
Most Impacted and Distressed Expended $0.00 $417,275.00
Match Contributed $0.00 $0.00

Activity Description:

The project involves replacement and/or repair of approximately 1,000 linear feet of reinforced concrete pipe (RCP) stormwater
pipes in the Misquamicut section of Westerly.

During Hurricane Sandy, the Misquamicut district experienced flooding as a result of heavy rains and tidal surge associated
with Hurricane Sandy. The tidal surge washed beach sand and other detritus into the storm drainage system where it settled in
9,964’ of drainage pipe and its detention basin, resulting in the restriction of storm water flow and inefficient operation of the
system. The Town received a FEMA grant to remove the sand and detritus from the system; however, pipe joint leaks have
allowed groundwater to enter the system, taking up storage/transport capacity needed during storm events.

V13c: Budget reduced from $460,093 to $417,275 based on revised cost estimate provided by Town.

Location Description:

Washington County. Atlantic Avenue from Winnapaug Road to Kimball Avenue; Kimball Avenue from Atlantic to Fisherman’s
Avenue

Activity Progress Narrative:

Closed effective 3/24/2020. The activity status will be changed to completed in the ACTION PLAN after the QPR is approved.
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Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Linear feet of Public 1165 1165/1000
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 2-AP-V4 (Ext) / R3_Public Facilities and Infrastructure (Ext)

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
2-AP-V4 (Ext)
Projected Start Date:
06/01/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

NK-01-E
R3E_Intrepid Drive Sewers

Activity Status:

Completed

Project Title:

R3_Public Facilities and Infrastructure (Ext)
Projected End Date:

09/30/2019

Completed Activity Actual End Date:
09/26/2019

Responsible Organization:

Town of North Kingstown

Jan 1 thru Mar 31, 2020 To Date
N/A $863,388.76
$0.00 $863,388.76
$0.00 $863,388.76
$0.00 $863,388.76
$0.00 $863,388.76
$0.00 $0.00
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Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $863,388.76

Town of North Kingstown $0.00 $863,388.76
Most Impacted and Distressed Expended $0.00 $863,388.76
Match Contributed $0.00 $0.00

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown. The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.

Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene. Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed. Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion." There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.

Construction of new 4,200 If of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing). Pump station components will be elevated above base flood elevation and/or flood-proofed. Replaces existing septic
for the two developments. Projected flow 34,730 gallons/day from housing units. CDBG-DR funds are proposed for 60% of
force main and pump station costs, prorated to the projected flow from the housing units as a percentage of overall projected
flow.

June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance transferred to activity
# DEM-02 within DRGR Project 2-AP-V4.)

V7: Activity budget restored to $1,465,000. Offset no longer needed to meet obligation deadline.

March 2017: Activity included in approved R3 extension. Since no funds drawn to date, "E" designation added to activity title
and number.

V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated.
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases. The
NK-02 budget phase is now increased from $35,000 to $361,618. It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.

V12: Activity budgets for NK-01-E and NK-02 modified (see above). NK-02 moved to Round 7 Project to restore funding round
values.

August 2018: Adjustments to activities WY-10, WY-10-E, NK-01-E and creation of NK-03 (phase of NK-01-E) to meet
expenditure deadlines. Total budgets for Westerly Culverts and NK Intrepid Sewers remain the same.

Location Description:

Washington County. Intrepid Drive, North Kingstown.

Activity Progress Narrative:

Close out date entered. Info reported in prior quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
# of Linear feet of Public 0 8894/4200

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ 3-AP-V11/R7_Housing

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
3-AP-V11

Projected Start Date:
10/01/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Charlestown

Most Impacted and Distressed Expended
Match Contributed

CN-11
R7_ChurchWoods

Activity Status:

Completed

Project Title:

R7_Housing

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of Charlestown

Jan 1 thru Mar 31, 2020 To Date
N/A $43,888.42
$0.00 $43,888.42
$0.00 $43,888.42
$0.00 $43,888.42
$0.00 $43,888.42
$0.00 $0.00
$0.00 $0.00
$0.00 $43,888.42
$0.00 $43,888.42
$0.00 $43,888.42
$0.00 $0.00
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Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase Il is primarily construction. The
project will provide affordable housing choice for cost-burdened households in Washington County. The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs. All units will be marketed and leased in
compliance with fair housing laws.

V6: Budget amount adjusted from $1,167,945 to $1,314,136. The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity. ABM Group serves as project manager/funder's representative for OHCD.

V6: Budget amount adjusted from $1,314,136 to $1,335,688.34. The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.

July 2017: Budget increased from $1,335,688 to $1,812,525. Funds transferred from another activity (WY-10) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to WY-10. The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.

Sept 2017: Budget increased from $1,812,525 to $2,218,430. Funds transferred from another activity (NS-01) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to NS-01. The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.

V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11. All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.

November 2017: These new construction units were intentionally sited outside of regulatory floodplains. Therefore, the
buildings were not elevated.

April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values. Adjustments made to phase budgets,
including CN-09, CN-09-E, CN-10 to restore funding round values. Total ChurchWoods amount (all phases) reduced by
$9,150, based on actual billing for Funder's Rep Services (project management).

V13: Budget adjusted from $140,720 to $43,888 based on actual costs billed to CDBG-DR.

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NK-02

Activity Title: R7_Intrepid Sewer Housing Tie-In

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3-AP-V11 R7_Housing

Projected Start Date: Projected End Date:

10/01/2017 09/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of North Kingstown

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $664,177.67

Total Budget $0.00 $664,177.67

Total Obligated $0.00 $664,177.67

Total Funds Drawdown $0.00 $664,177.67
Program Funds Drawdown $0.00 $664,177.67
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $664,177.67

Town of North Kingstown $0.00 $664,177.67
Most Impacted and Distressed Expended $0.00 $664,177.67
Match Contributed $0.00 $0.00

Activity Description:

Construction of new 500 If of tie-in sewer pipe for 167 housing units in (319 residents, mostly LMI, two developments: Wickford
Village Apts., North Cove Landing). Replaces existing septic for the two developments. Projected flow 34,730 gallons/day from
housing units. CDBG-DR funds proposed for 100% of tie-in costs for eligible subsidized housing units.

V11bh: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated.
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases. This
activity budget phase is now increased from $35,000 to $361,618. It will be increased to the total phase amount in a future
guarter, when an offsetting reduction in NK-01-E can made.

V12: Activity budgets for NK-01-E and NK-02 modified (see above). NK-02-E created in Extended Round and NK-02 moved to
Round 7 Project to restore funding round values.

V13: Budget adjusted from $653,304 to $663,304 to support local grant administration costs, to ensure compliance with
applicable regulations. The scope and beneficiaries remain the same.
V13c: Budget adjusted from $663,304 to $664,178 to prorate ADCs between phases of this project accurately.

Location Description:

Washington County. Intrepid Drive, Town of North Kingstown.

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 167/167
# of Multifamily Units 0 167/167

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 165/0 0/167 165/167 100.00
# Renter Households 0 0 0 165/0 0/167 165/167 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 3-AP-V13 (Ext) / R7_Housing (Ext)

Grantee Activity Number: NPT-11

Activity Title: R7E_Newport Looking Upwards II

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3-AP-V13 (Ext) R7_Housing (Ext)

Projected Start Date: Projected End Date:

01/01/2019 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Newport

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $13,000.00

Total Budget $0.00 $13,000.00

Total Obligated ($400.00) $12,600.00
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Total Funds Drawdown $0.00 $12,600.00

Program Funds Drawdown $0.00 $12,600.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $12,600.00
City of Newport $0.00 $12,600.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of a fixed generator at Looking Upwards’ residence at 20 Dexter Street in Newport. The small, permanent generator
would be hooked up to an alternative fuel source and connected to the house's electrical system. When the electrical system
fails for any reason, the generator would be automatically alerted to that failure and take over providing an alternative flow of
electricity. Residents would continue to receive services and not necessarily have to be evacuated during a storm event due to
loss of power. The goal is to enable the residents to remain safely in their home during future power outages and extreme
weather events.

Looking Upwards is a Middletown-based nonprofit agency that offers a wide array of services for children and adults with
disabilities. Services include a residential program, which provides housing and services for adults with disabilities such as
cerebral palsy, Down's Syndrome and autism.

Records provided by National Grid indicate that Looking Upward’s group home at 20 Dexter Street lost power during
Hurricanes Irene and Sandy, and Winter Storm Nemo, resulting in multiple interruptions of critical services to the four residents
living at this location. The critical services that were interrupted include medication administration, specialized diets and
therapeutic interventions for residents. These individuals are very routine oriented in nature. The magnitude of disruption
these events created very stressful and anxiety-filled experiences for the residents.

Location Description:

Newport County. 20 Dexter Street, Newport

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11 0/0 11 100.00
# Renter Households 0 0 0 1/1 0/0 1/1 100.00
Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
3-AP-V13 (Ext)
Projected Start Date:
01/01/2019

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Town of South Kingstown

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R7E_South Kingstown Looking Upwards

Activity Status:

Completed

Project Title:

R7_Housing (Ext)

Projected End Date:

12/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of South Kingstown

Jan 1 thru Mar 31, 2020 To Date
N/A $13,255.00
$0.00 $13,255.00
$0.00 $13,255.00
$0.00 $13,255.00
$0.00 $13,255.00
$0.00 $0.00
$0.00 $0.00
$0.00 $13,255.00
$0.00 $13,255.00
$0.00 $13,255.00
$0.00 $0.00

Installation of a fixed generator at Looking Upwards’ residence at 449 Waites Corner Road in South Kingstown. The small,
permanent generator would be hooked up to an alternative fuel source and connected to the house's electrical system. When
the electrical system fails for any reason, the generator would be automatically alerted to that failure and take over providing an
alternative flow of electricity. Residents would continue to receive services and not necessarily have to be evacuated during a
storm event due to loss of power. The goal is to enable the residents to remain safely in their home during future power outages

and extreme weather events.

Looking Upwards is a Middletown-based nonprofit agency that offers a wide array of services for children and adults with
disabilities. Services include a residential program, which provides housing and services for adults with disabilities such as

cerebral palsy, Down's Syndrome and autism.

This residence provides permanent supportive housing with 24-hour staff support to four residents. National Grid records
indicate that during Hurricane Sandy, Looking Upward’s group home at 449 Waites Corner Road lost power, resulting in an
interruption of critical services to the four residents living at this location. The critical services that were interrupted include
vibrating fire alarms and all electronic visual supports for hearing impaired residents. Additionally, this home has a septic
system and well, so during the disaster no running water was available.

Location Description:

Washington County. 449 Waites Corner Rd, West Kingston
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Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Renter Households 0 0 0 1/1 0/0 1/1 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 3-AP-V3/R2_Housing
Grantee Activity Number: CN-07
Activity Title: R2_Churchwoods Phase |
Activitiy Category: Activity Status:
Construction of new housing Completed
Project Number: Project Title:
3-AP-V3 R2_Housing
Projected Start Date: Projected End Date:
09/01/2014 06/30/2019
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod Town of Charlestown
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $155,628.78
Total Budget $0.00 $155,628.78
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Total Obligated $0.00 $155,628.78

Total Funds Drawdown $0.00 $155,628.78

Program Funds Drawdown $0.00 $155,628.78
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $155,628.78
ABM Group LLC $0.00 $0.00

Town of Charlestown $0.00 $155,628.78

Most Impacted and Distressed Expended $0.00 $155,628.78
Match Contributed $0.00 $0.00

Ancillary Activities

) o Program Income
Respolnsn.ale Activity Type Project # Grantee Activity # Activity Title Account
Organization

Town of Charlestown Constructhn of new 3-AP-V4 CN-09 R3_ChurchWoods General Account
housing Phase Il

Town of Charlestown Constructhn of new 3-AP-V4 (Ext) CN-09-E R3E_ChurchWoods General Account
housing Phase Il

Town of Charlestown Constructhn of new 3-AP-V5 CN-10 R4_Churchwoods General Account
housing Phase Il

Town of Charlestown ConStLu(fnggOf new 3-AP-V11 CN-11 R7_ChurchWoods General Account

Association Description:
ChurchWoods is a multiple phase project, with several DRGR activities.

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes
predevelopment, acquisition, design, engineering, and permitting. The project will provide affordable housing
choice for cost-burdened households in Washington County. The target population is currently living in permanent
housing units in Washington County flood prone areas (100 year floodplains and Special Flood Hazard Areas) and
facing an estimated 15% annual increase in flood insurance costs. All units will be marketed and leased in
compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked
activities, ChurchWoods Phase Il (round 3) and Phase Il (round 4) have been added to DRGR.

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked activities,
ChurchWoods Phase Il (round 3) and Phase Il (round 4) have been added to DRGR.

V6: The activity budget was adjusted from $375,000 to $298,391.48 to meet the round 2 expenditure deadline. The total
amount of CDBG-DR funds budgeted for all phases (CN-07, CN-09, CN-10) has been increased. It will continue to be
incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group, added
to assist in carrying out activity. ABM Group serves as project manager/funder's representative for OHCD.

April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

9/24 15/0 24/24 100.00

9/24 15/0 24/24 100.00
Amount

Project #/ 3-AP-V4 /| R3_Housing
Grantee Activity Number: CN-09
Activity Title: R3_ChurchWoods Phase lI

Activitiy Category:
Construction of new housing
Project Number:
3-AP-V4

Projected Start Date:
01/01/2016

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:

Completed

Project Title:

R3_Housing

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Town of Charlestown

Jan 1 thru Mar 31, 2020 To Date

N/A $899,029.60
$0.00 $899,029.60
$0.00 $899,029.60
$0.00 $899,029.60
$0.00 $899,029.60
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $899,029.60
ABM Group LLC $0.00 $29,750.00
Town of Charlestown $0.00 $869,279.60

Most Impacted and Distressed Expended $0.00 $899,029.60

Match Contributed $0.00 $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws.

V5: The activity budget was increased from $250,000 to $375,000 for Phase | of this activity. In addition, linked activities,
ChurchWoods Phase Il (round 3) and Phase Il (round 4) have been added to DRGR.

V6: The activity budget was adjusted from $1,212,055 to $1,757,009. The total amount of CDBG-DR funds budgeted for all
phases (CN-07, CN-09, CN-10) has been increased. It will continue to be incrementally increased as the project proceeds to
match the total award of $4.4 million. New organization, ABM Group, added to assist in carrying out activity. ABM Group
serves as project manager/funder's representative for OHCD.

V7: The activity budget was adjusted from $1,757,009 to $1,661,930 to accommodate expenditure deadlines. The total award
amount of $4.4 million remains unchanged.

Sept 2016: The activity budget was adjusted from $1,661,930 to $1,600,174 to accommodate expenditure deadlines/grant
agreement. The difference was transferred to SK-03 to fix an error in the SK-03 activity budget. The total award amount of
$4.4 million remains unchanged.

March 2017: Activity included in approved R3 extension. $1,062,115 shifted to linked "E" activity.

V6: Budget amount adjusted from $538,058 to $819,391. The total amount of CDBG-DR funds budgeted for all phases will be
incrementally increased as the project proceeds to match the total award of $4.4 million.

April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:

Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 3-AP-V4 (Ext) / R3_Housing (Ext)

Grantee Activity Number: CN-09-E

Activity Title: R3E_ChurchWoods Phase Il

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3-AP-V4 (Ext) R3_Housing (Ext)

Projected Start Date: Projected End Date:

01/01/2017 06/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of Charlestown

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $971,858.02

Total Budget $0.00 $971,858.02

Total Obligated $0.00 $971,858.02

Total Funds Drawdown $0.00 $971,858.02
Program Funds Drawdown $0.00 $971,858.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $971,858.02

ABM Group LLC $0.00 $4,600.00
Town of Charlestown $0.00 $967,258.02
Most Impacted and Distressed Expended $0.00 $971,858.02
Match Contributed $0.00 $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase | includes predevelopment,
acquisition, design, engineering, and permitting. The project will provide affordable housing choice for cost-burdened
households in Washington County. The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs. All units will be marketed and leased in compliance with fair housing laws. ABM Group serves as project
manager/funder's representative for OHCD.

March 2017: Activity included in approved R3 extension. $1,084,853 shifted to linked "E" activity from CN-09,
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NPT-01, and SK-03. The total award amount of $4.4 million remains unchanged.

V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values. Adjustments made to phase budgets,
including CN-09, CN-09-E, CN-10 to restore funding round values. Total ChurchWoods amount (all phases) reduced by

$9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NK-02-E

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

3-AP-V4 (Ext)

Projected Start Date:

10/01/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of North Kingstown

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

R3E_Intrepid Sewer Housing Tie-In

Activity Status:

Completed

Project Title:

R3_Housing (Ext)

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of North Kingstown

Jan 1 thru Mar 31, 2020 To Date
N/A $112,995.59
$0.00 $112,995.59
$0.00 $112,995.59
$0.00 $112,995.59
$0.00 $112,995.59
$0.00 $0.00

$0.00 $0.00

$0.00 $112,995.59
$0.00 $112,995.59
$0.00 $112,995.59
$0.00 $0.00

Responsible

Grantee Activity # Program Income

structures

Organization Activity Type Project # Activity Title Account
Rehabilitation/reconstru R7 Intrepid Sewer
Town of North Kingstown ction of residential 3-AP-V11 NK-02 - P General Account

Housing Tie-In

Association Description:
Different phase of same activity.

Activity Description:

Construction of new 500 If of tie-in sewer pipe for 167 housing units in (319 residents, mostly LMI, two developments: Wickford
Village Apts., North Cove Landing). Replaces existing septic for the two developments. Projected flow 34,730 gallons/day from
housing units. CDBG-DR funds proposed for 100% of tie-in costs for eligible subsidized housing units.

V11h: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated.
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases. This
activity budget phase is now increased from $35,000 to $361,618. It will be increased to the total phase amount in a future

quarter, when an offsetting reduction in NK-01-E can made.

V12: Activity budgets for NK-01-E and NK-02 modified (see above). NK-02-E created and added to Round 3
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Extended. NK-02 moved to Round 7 Project to restore funding round values.

Location Description:

Washington County. Intrepid Drive, Town of North Kingstown.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 167/167
# of Multifamily Units 0 167/167

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 165/0 0/167 165/167 100.00
# Renter Households 0 0 0 165/0 0/167 165/167 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 3-AP-V5 /R4 Housing

Grantee Activity Number: CN-10

Activity Title: R4_Churchwoods Phase lli

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3-AP-V5 R4 _Housing

Projected Start Date: Projected End Date:

02/01/2016 06/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Town of Charlestown

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $2,305,681.06
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Total Budget $0.00 $2,305,681.06

Total Obligated $0.00 $2,305,681.06
Total Funds Drawdown $0.00 $2,305,681.06
Program Funds Drawdown $0.00 $2,305,681.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $2,305,681.06
ABM Group LLC $0.00 $17,500.00
Town of Charlestown $0.00 $2,288,181.06
Most Impacted and Distressed Expended $0.00 $2,305,681.06
Match Contributed $0.00 $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old. Phase Il is primarily construction. The
project will provide affordable housing choice for cost-burdened households in Washington County. The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs. All units will be marketed and leased in
compliance with fair housing laws.

V6: Budget amount adjusted from $1,167,945 to $1,314,136. The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity. ABM Group serves as project manager/funder's representative for OHCD.

V6: Budget amount adjusted from $1,314,136 to $1,335,688.34. The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.

July 2017: Budget increased from $1,335,688 to $1,812,525. Funds transferred from another activity (WY-10) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to WY-10. The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.

Sept 2017: Budget increased from $1,812,525 to $2,218,430. Funds transferred from another activity (NS-01) for timely
processing of payments. When the next incremental obligation is available in DRGR, funds will be restored to NS-01. The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.

V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11. All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.

November 2017: These new construction units were intentionally sited outside of regulatory floodplains. Therefore, the
buildings were not elevated.

April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values. Total ChurchWoods amount (all phases)
reduced by $9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:
Washington County. 4150 Old Post Road, Charlestown, RI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NPT-10

Activity Title: R4 _Looking Upwards

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3-AP-V5 R4 _Housing

Projected Start Date: Projected End Date:

01/01/2016 12/31/2017

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Newport

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $20,700.00

Total Budget $0.00 $20,700.00

Total Obligated $0.00 $20,700.00

Total Funds Drawdown $0.00 $20,700.00
Program Funds Drawdown $0.00 $20,700.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,700.00

City of Newport $0.00 $20,700.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of two fixed generators at Looking Upwards’ residences at 93 Eustis Ave. and 23 Toppa Boulevard in Newport.
These small, permanent generators would be hooked up to an alternative fuel source and connected to the houses' electrical
systems. When the electrical system fails for any reason, the generator would be automatically alerted to that failure and take
over providing an alternative flow of electricity. The developmentally disabled residents of Eustis Ave. and Toppa Boulevard
would continue to receive services and not necessarily have to be evacuated during a storm event due to loss of power. The
goal is to enable the residents to remain safely in their homes during future power outages and extreme weather events.

V9: Budget increased from $22,018 to $24,370 based on low bid amount.

V11: Budget adjusted to $20,700 based on actual costs reimbursed by CDBG-DR grant.

Location Description:
Newport County. 93 Eustis Ave. and 23 Toppa Blvd., Newport, Rl 02840

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 2/2 0/0 2/2 100.00
# Renter Households 0 0 0 2/2 0/0 2/2 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 6-AP-V11/ R7_Planning
Grantee Activity Number: CRMC-06
Activity Title: R7_Design Elevation Maps
Activitiy Category: Activity Status:
Planning Completed
Project Number: Project Title:
6-AP-V11 R7_Planning
Projected Start Date: Projected End Date:
10/01/2017 09/30/2019
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
N/A State of Rhode Island, Coastal Resources
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $258,188.66
Total Budget $0.00 $258,188.66
Total Obligated $0.00 $258,188.66
Total Funds Drawdown $0.00 $258,188.66
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Program Funds Drawdown $0.00 $258,188.66

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $258,188.66
State of Rhode Island, Coastal Resources $0.00 $258,188.66
Most Impacted and Distressed Expended $0.00 $51,637.73
Match Contributed $0.00 $0.00

Activity Description:

CRMC and URI are collaborating on a proposal to develop and provide easily accessible design elevation maps based on the
STORMTOOLS platform. These maps will provide CRMC applicants, state agencies, municipalities and others with
recommended design elevations to aid in the design and construction of public and private structures and infrastructure. These
maps will be referred to as STORMTOOLS Design Elevation (SDE) maps and will include storm surge, wave heights (including
shoreline condition), and sea level rise to account for future conditions. The FEMA Flood Insurance Rate Maps (FIRM) provide
a base flood elevation (BFE), but they do not account for sea level rise. The FIRMs are the regulatory maps that the Rl state
building code (SBC) references and requires for construction in flood prone areas.

The primary objective of the SDE maps is to provide an alternative BFE that accounts for extreme weather events and sea level
rise. The SDE maps provide users a recommended design elevation that will result in coastal hazard resilient construction. The
SDE maps would allow the user to compare the elevation differences for their particular location between these new
STORMTOOLS maps and the FIRM. With this information, the user can decide whether they want to voluntarily exceed the
elevation determined by the FIRM and build to the SDE map recommendation or just build to the SBC required elevation.

Major Tasks:

1. Generate STORMTOOLS Design Elevation Maps for the state’s coastal areas, adding wave heights models to existing storm
surge, sea level rise, and erosion models. Make maps accessible via the STORMTOOLS web site and RI GIS.

2. Compare recommended Design Elevation Maps to regulatory FEMA FIRM maps.

3. Provide outreach/information sessions targeted at coastal communities, regulators, and engineering community responsible
for design of structures and infrastructure.

4. Prepare a final report and papers for the refereed literature summarizing the results of the effort.

March 2019: New phase of this activity (CRMC-08) funded with $2,073 to meet Round 6 expenditure deadline. An equal
amount was deobligated from CRMC-06. The budget of CRMC-06 will be adjusted accordingly, concurrent with the next Action
Plan amendment.

V13c: Activity budget adjusted to account for both the March 2019 revision, and the estimated total costs to be billed to CDBG-
DR. Reduced from $266,957 to $258,484 (including both phases, CRMC-06 and CRMC-08).

Location Description:

21 coastal communities, all RI counties.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
6-AP-V11

Projected Start Date:
10/01/2017

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
State of Rhode Island2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

EOC-01

R7_Economic Assets Vulnerability Assessment

Activity Status:
Completed
Project Title:
R7_Planning

Projected End Date:

12/30/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island2

Jan 1 thru Mar 31, 2020

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$325,529.72
$325,529.72
$325,529.72
$325,529.72
$325,529.72
$0.00

$0.00
$325,529.72
$325,529.72

$62,836.94
$0.00

Identify and assess the vulnerability of Rhode Island’s job producing economic assets to specific flooding scenarios. Assess
and quantify economic impacts, including projected loss of jobs. Develop resilience strategies that businesses and
municipalities can utilize to reduce the vulnerability of economic assets and minimize job losses.

V13: Budget adjusted from $320,000 to $319,595 based on contract amount with selected vendor.
V13c: Budget adjusted from $319,595 to $325,530 to cover printing and related project expenses.

Location Description:

Selected RI coastal areas

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
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# of Plans or Planning Products 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
6-AP-V11

Projected Start Date:
10/01/2017

Benefit Type:
Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

University of Rhode Island

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

URI-01

R7_Saltwater Intrusion into Coastal Aquifers Study

Activity Status:
Under Way
Project Title:
R7_Planning

Projected End Date:

12/31/2020

Completed Activity Actual End Date:

Responsible Organization:

University of Rhode Island

Jan 1 thru Mar 31, 2020

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date

$120,742.79
$120,742.79
$120,742.79
$120,742.79
$120,742.79
$0.00

$0.00

$120,742.79
$120,742.79

$120,742.79
$0.00

Responsible

Organization Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

University of Rhode Island .
Planning

6-AP-V13 (Ext)

URI-02

R7E_Saltwater
Intrusion into Aquifers
2

General Account

Association Description:
Different phases of same activity.

Activity Description:

To date, little is known about saltwater intrusion in Rhode Island’s coastal aquifers. Given storm events including Hurricane
Sandy and the recent acceleration of the rate of sea level rise and model projections of a potential 2+m of sea level rise by
2100, saltwater intrusion will be a major and growing threat to groundwater quality and the habitat in Rl coastal

environments. This study proposes to combine monitoring data and modeling studies in coastal aquifers, relying on existing
public drinking supply wells and new monitoring wells installed for the purpose of this project in the coastal communities North
Kingstown, South Kingstown, Narragansett, Charlestown and Westerly, RI. Our study will result in an enhanced understanding
of the extent and impacts of saltwater intrusion to the coastal zones of Rhode Island. The final report will identify potential
mitigation measures and provide information for environmental managers to evaluate possible impacts of
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major mitigation measures on coastal environments.

V13c: Activity URI-01 split into two phases, URI-01 and URI-02, to match approved R7 extension. Total activity amount

unchanged.

Location Description:

Towns of Westerly, Charlestown, South Kingstown, Narragansett, and North Kingstown in Washington County

Activity Progress Narrative:

The project is ongoing, and URI has been granted a contract extension.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number: URI-02

Activity Title:

Activitiy Category:
Planning

Project Number:
6-AP-V13 (Ext)
Projected Start Date:
10/01/2017

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
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6-AP-V13 (Ext) / R7_Planning (Ext)

R7E_Saltwater Intrusion into Aquifers 2

Activity Status:

Under Way

Project Title:

R7_Planning (Ext)

Projected End Date:

03/31/2020

Completed Activity Actual End Date:

Responsible Organization:
University of Rhode Island

Jan 1 thru Mar 31, 2020 To Date
N/A $462,170.21
$0.00 $462,170.21
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Total Obligated $0.00 $462,170.21

Total Funds Drawdown $14,117.44 $374,317.42
Program Funds Drawdown $14,117.44 $374,317.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,117.44 $374,317.42

University of Rhode Island $14,117.44 $374,317.42

Most Impacted and Distressed Expended $0.00 $360,199.98

Match Contributed $0.00 $0.00

Activity Description:

To date, little is known about saltwater intrusion in Rhode Island’s coastal aquifers. Given storm events including Hurricane
Sandy and the recent acceleration of the rate of sea level rise and model projections of a potential 2+m of sea level rise by
2100, saltwater intrusion will be a major and growing threat to groundwater quality and the habitat in RI coastal

environments. This study proposes to combine monitoring data and modeling studies in coastal aquifers, relying on existing
public drinking supply wells and new monitoring wells installed for the purpose of this project in the coastal communities North
Kingstown, South Kingstown, Narragansett, Charlestown and Westerly, RI. Our study will result in an enhanced understanding
of the extent and impacts of saltwater intrusion to the coastal zones of Rhode Island. The final report will identify potential
mitigation measures and provide information for environmental managers to evaluate possible impacts of major mitigation
measures on coastal environments.

V13c: Activity URI-01 split into two phases, URI-01 and URI-02, to match approved R7 extension. Total activity amount
unchanged.

Location Description:

Towns of Westerly, Charlestown, South Kingstown, Narragansett, and North Kingstown in Washington County

Activity Progress Narrative:

The project is ongoing, and URI has been granted a contract extension.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Project #/ 6-AP-V9 / R6_Planning

Grantee Activity Number: CRMC-08

Activity Title: R6_Design Elevation Maps

Activitiy Category: Activity Status:

Planning Completed

Project Number: Project Title:

6-AP-V9 R6_Planning

Projected Start Date: Projected End Date:

10/01/2017 09/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A State of Rhode Island, Coastal Resources

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $294.87

Total Budget $0.00 $294.87

Total Obligated $0.00 $294.87

Total Funds Drawdown $0.00 $294.87
Program Funds Drawdown $0.00 $294.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $294.87

State of Rhode Island, Coastal Resources $0.00 $294.87
Most Impacted and Distressed Expended $0.00 $58.97
Match Contributed $0.00 $0.00

Activity Description:

CRMC and URI are collaborating on a proposal to develop and provide easily accessible design elevation maps based on the
STORMTOOLS platform. These maps will provide CRMC applicants, state agencies, municipalities and others with
recommended design elevations to aid in the design and construction of public and private structures and infrastructure. These
maps will be referred to as STORMTOOLS Design Elevation (SDE) maps and will include storm surge, wave heights (including
shoreline condition), and sea level rise to account for future conditions. The FEMA Flood Insurance Rate Maps (FIRM) provide
a base flood elevation (BFE), but they do not account for sea level rise. The FIRMs are the regulatory maps that the RI state
building code (SBC) references and requires for construction in flood prone areas.

The primary objective of the SDE maps is to provide an alternative BFE that accounts for extreme weather events and sea level
rise. The SDE maps provide users a recommended design elevation that will result in coastal hazard resilient construction. The
SDE maps would allow the user to compare the elevation differences for their particular location between these new
STORMTOOLS maps and the FIRM. With this information, the user can decide whether they want to voluntarily exceed the
elevation determined by the FIRM and build to the SDE map recommendation or just build to the SBC required elevation.

Major Tasks:

1. Generate STORMTOOLS Design Elevation Maps for the state’s coastal areas, adding wave heights models to
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existing storm surge, sea level rise, and erosion models. Make maps accessible via the STORMTOOLS web site and RI GIS.

2. Compare recommended Design Elevation Maps to regulatory FEMA FIRM maps.

3. Provide outreach/information sessions targeted at coastal communities, regulators, and engineering community responsible

for design of structures and infrastructure.

4. Prepare a final report and papers for the refereed literature summarizing the results of the effort.

Feb 2019: Added CRMC-08 as phase of CRMC-06 with zero budget. Activity phase will only be budgeted/used if needed to

meet Round 6 deadline.
March 2019: Budget adjusted from $0 to $294 to meet Round 6 expenditure deadline.

Location Description:

21 coastal communities, all Rl counties

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 62
Monitoring Visits 0 51
Audit Visits 0 0
Technical Assistance Visits 0 7
Monitoring/Technical Assistance Visits 0 4
Report/Letter Issued 0 50
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